APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: Southeast Area Sewer Improvements
@ ey af Contractor: Veenstra & Kimm, Inc.
2 /3\ ﬂ]{(_,ﬂ y Address: 3000 Westown Parkway, West Des Momes IA 50266 1320
Trag b st begeii Finance Budget Code: 658. 3658. 4210 - Finance Project Code: 658 4210 ~

Vendor Project or Invoice #: 115280 PO # o
Original Contract Date; _March 1, 201Qr 7 Vendor # 900479 .

Date of Council Meeting \\,0) \ &D \D PAYMENT REQUEST # _ 7 ‘

PAYMENT PERIOD: From: 09/19/10. ~ through: 10722110 -_

Contract Summary

Original Contract Amount; $ 716,850.00-

Net change by Change Orders: 3 -

Contract Amount to Date: {line 1 £2) $ 716,950.00"

Total completed and stored to date: $ 165,364.75

Retainage: 0 % of Completed Work: $ -

Total Earned less Retainage: $ _165,364.75

Less previous applications for payment: $ 152,435.25 -

SUBTOTAL $ : 12,929.50 -

OTHER CHARGES (Please altach an itemized list) $ -

CURRENT PAYMENT DUE 3 12,929.50 -

Balance to finfsh, including retainage: $ 551,585.26 ©

Contract Time Remaining (if applicable)

The undersigned Gontractor certifies that to the bast of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been compleled in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments

recaived frem tha Owner, and that culrend payment sHown hereln is noy dus.

Construction Contractor Approval:

Firm Name
Signalure Date
Engineer/Consuftant Apprqval:  Veenstra & Kimm, Inc.
Firm Name
52«% / 0/ Z2 // 204 Q Ji
Sagnalure Date

City of Ankeny Staff Approval

/‘U}/é’/ ldfb(é‘

Signalure Date
Submit to: Jolee L. Belzung, P.E., Dir. of Municipal Ulilities, 220 W, First Street, Ankeny, 1A 50023-1751
Email: jbelzung@ankenyiowa.gov Phone: {515)963-3523 Fax: (515) 963-3535

Date Printed: 10/22/2010




VEENSTRA & KIMM, INC.

3000 Westown Parkway - West Des Molnes, lowa 50266-1320
515-225-8000 + 515-225-7848(FAX) « 800-241-BO00(WATS}

City of Ankeny
Municipal Offices

410 West First Street
Ankeny, 1A 50023-1557

STATEMENT OF PROFESSIONAL SERVICES

Qctober 22, 2010
Project No: 115280
Invoice No: 7

Project Manager  H. Veenstra Jr.

Engineering services for Southeast Area Sewer Improvements - Design:

Professional Services from September 19, 2010 to October 16, 2010

Professional Personnel

Clerical |

Engineer |

Engineer IX

Drafter |

Surveyor |

Technician |l
Totals
Total Labor

Unit Billing
GPS
Mileage
Total Units
Billing Limits
Total Biflings
Limit
Remaining

Billings to Date

Labor
Expense
Unit
Totals

Hours
1.00
18.00
155.50
9.50
2.00
8.50
194.50

Current
12,929.50

Current
12,667.50
0.00
262.00
12,929.50

Prior
148,505.50
3,903.75
26,00
152,435.25

Rate Amount
62.00 62.00
125.00 2,250.00
58.00 8.019.00
73.00 693.50
75.00 150.00
58.00 493.00
12,667.50

12,667.50
210.00
52.00

262.00 262.00
Prior To-Date
162,435.25 165,364.75
331,380.00
166,015.25

Total this Invoice $12,929.50

Total
161,173.00
3,903.75
288.00
165,364.75

0CT 9
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VEENSTRA & KIMM, INC.

3000 Westown Parkway + West Des Moines, lowa 50266-1320
515-225-8000 « 515-225-7848(FAX) + 800-241-8000{WATS}

City of Ankeny
Municipal Offices

410 West First Street
Ankeny, IA 50023-1557

STATEMENT OF PROFESSIONAL SERVICES

October 22, 2010
Praject No: 115280
Invoice No: 7

Project Manager

Engineering services for Southeast Area Sewer Improvements - Design:

Professional Services from September 19, 2010 to October 16, 2010

Professional Personnel

Clerical |
Engineer |
Engineer 1X
Drafter |
Surveyor |
Technician I

Unit Billing
GPS
Mileage

Billing Limits
Total Billings
Limit

Totals
Total Labor

Total Units

Hours
1.00
18.00
155.50
9.50
2.00
8.50
194.50

Current
12,929.50

Remaining

Billings to Date

Labor
Expense
Unit
Totals

Current
12,667.50
0.00
262.00
12,929.50

Prior
148,505.50
3,003.75
26.00
152,435.25

Rate Amount
62.00 62.00
125.00 2,250.00
58.00 9,019.00
73.00 693.50
75.00 150.00
58.00 483.00
12,667.50

210.00

52.00

262.00

Prior To-Date
152,435.25 165,364.75
331,380.00

166,015.25

Total this [nvoice

Total
161,173.00
3,203.75
288.00
165,364.75

H. Veenstra Jr.

12,667.50

262.00

$12,929.50




